

FECHAS DE EJECUCIÓN DE LA ACTIVIDAD CORTE DE CESPED



MACRO RUTA 611  
CIUDAD DE FACACATATIVÁ  
JULIO 2023 CICLO 2

UBICACIÓN	FECHA DE INICIO	FECHA FINAL
PORTAL DE MARIA	16/09/2023	16/09/2023
MONTECLARO	16/09/2023	16/09/2023
NUEVO MILENIO	18/09/2023	18/09/2023
LAS PIEDRAS	18/09/2023	18/09/2023
SANTA ROSITA	18/09/2023	18/09/2023
ZAMBRANO	18/09/2023	18/09/2023
DOS CAMINOS	18/09/2023	19/09/2023
NUEVA HOLANDA	19/09/2023	19/09/2023
LAS LAJAS	20/09/2023	20/09/2023
EL CONDOR	20/09/2023	20/09/2023
LA ESMERALDA	20/09/2023	20/09/2023
ARBELAEZ	20/09/2023	20/09/2023
MARIA ANGELICA	21/09/2023	21/09/2023
DOS CAMINOS	21/09/2023	21/09/2023
DIURBA	21/09/2023	21/09/2023
VILLA SAJONIA	21/09/2023	21/09/2023
SANTA RITA	22/09/2023	22/09/2023
EL GIRARDOT	22/09/2023	22/09/2023
LOS LAUREALES	22/09/2023	22/09/2023
AVENIDA CALLE 15	22/09/2023	22/09/2023
SAN PEDRO	23/09/2023	23/09/2023
ALAMOS	23/09/2023	23/09/2023
PORVENIR	23/09/2023	23/09/2023
PENSILVANIA	23/09/2023	23/09/2023
COPIHUE	23/09/2023	23/09/2023
NUEVO COPIHUE	23/09/2023	23/09/2023
MARIA ANGELICA	25/09/2023	25/09/2023
MANANTIAL	25/09/2023	25/09/2023
LLANITO	25/09/2023	25/09/2023
LLANO POPULAR	25/09/2023	25/09/2023
LLANO DEL TUNJO	25/09/2023	25/09/2023
BERLIN	26/09/2023	26/09/2023
SAN JUAN	26/09/2023	26/09/2023
SANTA HELENA	26/09/2023	26/09/2023
GIRASOLES	26/09/2023	26/09/2023
TIERRA LINDA	27/09/2023	27/09/2023
LOS MOLINOS	27/09/2023	27/09/2023

FECHAS DE EJECUCIÓN DE LA ACTIVIDAD CORTE DE CESPED



CARRERA 1	27/09/2023	27/09/2023
TISQUESUSA	28/09/2023	28/09/2023
SANPEDRO CLAVER	28/09/2023	28/09/2023
MARIA PAULA	28/09/2023	28/09/2023
PARQUE LINEAL	28/09/2023	28/09/2023
LAS QUINTAS	28/09/2023	28/09/2023
VILLA OLIMPICA	18/09/2023	18/09/2023
RINCON DE FACA	18/09/2023	18/09/2023
SAN CARLO	19/09/2023	19/09/2023
SAN CRISTOBAL	19/09/2023	19/09/2023
RINCON DE FACA	19/09/2023	19/09/2023
CARRERA 1	19/09/2023	19/09/2023
EL EDEN	19/09/2023	19/09/2023
SAUZALITO	19/09/2023	19/09/2023
VILLA NUEVA	21/09/2023	21/09/2023
MONARCAS	21/09/2023	21/09/2023
PUEBLO VIEJO	22/09/2023	22/09/2023
LAS MERCEDES	22/09/2023	22/09/2023
JUAN XXIII	22/09/2023	22/09/2023
SAN BENITO	22/09/2023	22/09/2023
LA PEPITA	23/09/2023	23/09/2023
CENTRO	23/09/2023	23/09/2023
SAN RAFAEL II	25/09/2023	25/09/2023
SAN AGUSTIN	25/09/2023	25/09/2023
MONTECLARO	25/09/2023	25/09/2023
CHAPINERO	26/09/2023	26/09/2023
CLAVER	26/09/2023	26/09/2023
SAN RAFAEL II	26/09/2023	26/09/2023
ARBOLEDA	26/09/2023	26/09/2023
LOS CEREZOS	27/09/2023	27/09/2023
OMNICENTRO	28/09/2023	28/09/2023
JUAN PABLO II	29/09/2023	29/09/2023
	30/09/2023	30/09/2023