

FECHAS DE EJECUCIÓN DE LA ACTIVIDAD CORTE DE CESPED



MACRO RUTA 611  
CIUDAD DE FACACATATIVÁ

ENERO 2024 CICLO 1

UBICACIÓN	FECHA DE INICIO	FECHA FINAL
PORTAL DE MARIA	02/01/2024	02/01/2024
MONTECLARO	02/01/2024	01/01/2024
NUEVO MILENIO	02/01/2024	02/01/2024
LAS PIEDRAS	02/01/2024	02/01/2024
SANTA ROSITA	02/01/2024	02/01/2024
ZAMBRANO	03/01/2024	03/01/2024
DOS CAMINOS	03/01/2024	03/01/2024
DOS CAMINOS	04/01/2024	04/01/2024
NUEVA HOLANDA	04/01/2024	04/01/2024
LAS LAJAS	05/01/2024	05/01/2024
EL CONDOR	05/01/2024	05/01/2024
LA ESMERALDA	06/01/2024	06/01/2024
ARBELAEZ	06/01/2024	06/01/2024
MARIA ANGELICA	08/01/2024	08/01/2024
DOS CAMINOS	08/01/2024	08/01/2024
DIURBA	08/01/2024	08/01/2024
VILLA SAJONIA	08/01/2024	08/01/2024
SANTA RITA	08/01/2024	08/01/2024
EL GIRARDOT	09/01/2024	09/01/2024
LOS LAURELES	09/01/2024	09/01/2024
AVENIDA CALLE 15	09/01/2024	09/01/2024
SAN PEDRO	09/01/2024	09/01/2024
ALAMOS	09/01/2024	09/01/2024
PORVENIR	10/01/2024	10/01/2024
PENSILVANIA	10/01/2024	10/01/2024
COPIHUE	10/01/2024	10/01/2024
NUEVO COPIHUE	10/01/2024	10/01/2024
MARIA ANGELICA	10/01/2024	10/01/2024
MANANTIAL	11/01/2024	11/01/2024
LLANITO	11/01/2024	11/01/2024
LLANO POPULAR	12/01/2024	12/01/2024
LLANO DEL TUNJO	12/01/2024	12/01/2024
BERLIN	12/01/2024	12/01/2024
SAN JUAN	13/01/2024	13/12/2024
SANTA HELENA	13/01/2024	13/01/2024
GIRASOLES	13/01/2024	13/01/2024

FECHAS DE EJECUCIÓN DE LA ACTIVIDAD CORTE DE CESPED



TIERRA LINDA	13/01/2024	13/01/2024
LOS MOLINOS	13/01/2024	13/01/2024
CARRERA 1	13/01/2024	13/01/2024
TISQUESUSA	15/01/2024	15/01/2024
SANPEDRO CLAVER	15/01/2024	15/01/2024
MARIA PAULA	15/01/2024	15/01/2024
PARQUE LINEAL	15/01/2024	15/01/2024
LAS QUINTAS	15/01/2024	15/01/2024
VILLA OLIMPICA	02/01/2024	02/01/2024
RINCON DE FACA	02/01/2024	01/02/2024
SAN CARLO	02/01/2024	02/02/2024
SAN CRISTOBAL	03/01/2024	03/01/2024
RINCON DE FACA	03/01/2024	03/01/2024
CARRERA 1	03/01/2024	03/01/2024
EL EDEN	04/01/2024	04/01/2024
SAUZALITO	04/01/2024	04/01/2024
VILLA NUEVA	04/01/2024	04/01/2024
MONARCAS	05/01/2024	05/01/2024
PUEBLO VIEJO	05/01/2024	05/01/2024
LAS MERCEDES	05/01/2024	05/01/2024
JUAN XXIII	06/01/2024	06/01/2024
SAN BENITO	06/01/2024	06/01/2024
LA PEPITA	08/01/2024	08/01/2024
CENTRO	08/01/2024	08/01/2024
SAN RAFAEL II	08/01/2024	08/01/2024
SAN AGUSTIN	09/01/2024	09/01/2024
MONTECLARO	09/01/2024	09/01/2024
CHAPINERO	10/01/2024	10/01/2024
CLAVER	10/01/2024	10/01/2024
SAN RAFAEL II	11/01/2024	11/01/2024
ARBOLEDA	11/01/2024	11/01/2024
LOS CEREZOS	12/01/2024	12/01/2024
OMNICENTRO	13/01/2024	13/01/2024
JUAN PABLO II	15/01/2024	15/01/2024